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THEHANFORDS= | Agenda

ADOEfi scal year 2021 President os
and planned work

o Richland Operations Office (RL)
o Office of River Protection (ORP)
o Questions and answers

APublic questions on FY 2022 priorities

{,-xr’i‘-f.‘ U.5. DEPARTMENT OF
YV ENERGY
e




THHANFORDSITE Budget and Planningimeline

Planning: This activity continues year round.

I October I Novemberl Decemberl January I February I March I April I May I June I July I August ISeptemberI
OMB and Agency Formulation Phase

‘ OMB Issues Spring Guidance

ID Major Issues; Develop and analyze Options, Plan for the Analysis of Issues Needing Future D4

Submit Budgets to OMB _

OMB and Agency Formulation Phase (Cont.)
’OMB Briefs the President and Senior Advisors
‘ Passback. OMBforms Agencyf Budget Decisions

_ Budget Appeals Process
_ Prepare Justification Materials

‘President Submits Budget to Congress

|

Congressional Formulation Phase (Cont.)

_ CBO Reports to Budget Committees on the Economic and Budget Outlook
_CBO Restimates Presidential Budgetquest Basedan their Technical and Economic Assumptions

_House and Senate Submit Views and Estimates and Committees Indicate Preferences

Congress Completes Resolution on the Budget
Congress Completes Appropriations Actions or Passes a Continuing Resolution by Sept. 30

I October I NovemberI Decemberl January I February I March I April I May I June I July I August I Septemberl

Execution of the Budget
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HHANFORDS = | DOE T Hanford Top Priorities

AMinimum-safe operations

ADirect-Feed Low-Activity Waste (DFLAW)
AAging facility risk mitigation

ACritical infrastructure

ADouble-shell tank space management

A Single-shell tank retrievals

ARiver Corridor clean-up

AWaste disposition, Cesium/Strontium dry storage
AGroundwater pump-and-treat actions

ACentral Plateau clean-up

ATank farm closure A cocooned reactor near the Columbia River
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HHANFOrRDST= | RLFY21Pr e s i dRequesi s

Richland ($655M)

AProvide minimum safe and essential services

AProvide critical infrastructure for Direct-Feed Low-Activity Waste:
Integrated Disposal Facility

AConduct aging facility maintenance/risk mitigation

APerform groundwater pump and treat operations focused along
the Columbia River

AProvide site-wide services
ASecure assets through Cybersecurity to facilitate the mission

B




HHANForRDs = | RL Budget Profile

($ in Thousands)

RL-0011 Nuclear Material Stabilization and Disposition T PFP
RL-0012 Spent Nuclear Fuel Stabilization and Disposition
RL-0013C  Solid Waste Stabilization and Disposition

RL-0030 Soil and Water Remediation i Groundwater / Vadose Zone
RL-0201 Hanford Sitewide Services

Central Plateau Remediation

RL-0040 Nuclear Facility D&D i Reminder of Hanford
RL-0041 Nuclear Facility D&D i River Corridor Closure Project
River Corridor and Other Cleanup Operations

RL-0013C 18-D-404 WESF Modifications and Capsule Storage
RL-0020 Safeguards and Security

RL-0042 Nuclear Facility D&D i Fast Flux Test Facility
RL-0100 Richland Community and Regulatory Support

Total Richland Operations Office Funding Summary
D&D = deactivation and decommissioning
FY = fiscal year
PBS = project baseline summary
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PFP
WESF

0

0
110,798
106,600
255,551
472,949
34,750
105,000
139,750
11,000
86,778
2,500
5,121
718,098

Plutonium Finishing Plant
Waste Encapsulation and Storage Facility

0

0
176,855
138,995
338,950
654,800
102,427
133,675
236,102
11,000
86,778
2,500
10,121
1,001,301

0

0
138,900
56,100
303,335
498,335
24,949
30,000
54,949
0
96,300
2,500
2,500
654,584




HHANFORDS = | RL TPA Milestones 2021 Status

Milestone Title Due Date Status
Number

RL-0030 M-015-112 Submit Draft B 200-1S-1 RFI/CMS/RI/FS Work Plan to Ecology with Schedule Dates 11/30/2020 At Risk
RL-0030 M-024-71 Complete the Construction of All Wells Listed for CY20 and Before 12/31/2020 On Schedule
RL-0040 M-016-250F Submit to ECY a 3-Year Rolling Prioritized Schedule to Implement Waste Site Removal Actions 3/31/2021 On Schedule
RL-0013 M-026-01AE Submit Hanford Land Disposal Restrictions Summary Report (for 2020) 4/30/2021 On Schedule
RL-0030 M-024-58N Initiate Discussions of Well Commitments 6/1/2021 On Schedule
RL-0013 M-091-030 Submit Revision of TRUM Waste and MLLW PMP to Ecology 6/30/2021 On Schedule
RL-0030 M-024-72-T01 Conclude Discussions of Well Commitments Initiated Under M-024-58 8/1/2021 On Schedule
RL-0041 M-016-85A Complete Remote Excavation of 300-296 Waste Site 9/30/2021 At Risk
RL-0041 M-016-86 Complete Remedial Actions for 618-11 Burial Ground in accordance with DOE/RL-2014-13-ADD1 9/30/2021 At Risk
RL-0030 M-085-90 Submit Remedial Investigation/Feasibility Study Work Plan for 200-CR-1 to EPA 9/30/2021 At Risk

* OnMarch 24, 2020, the Hanford Site moved to an essential missitinal operations posture in recognition of increasing C@8dboncernsWhile the majority of the Hanford Site
workforce continues to telework, there are a limited number of workers reporting to the site to perform activities nedesseintain theSitein a safe condition, continuing to protect the
community, region, and the environmemOE and its contractors are engaged in ongoing analysis of work schedule ilD@i€etEontinuing to evaluate the information and COMI®
potential impacts on the Tri Party Agreement (TPA) and, if other actions may be necessary.
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HHANFORDS = | Minimum Safe Operations

A Protection of Special Nuclear Materials N
A Long-Term Stewardship <.
A Environmental Monitoring B
A Safeguards & Security

A Public Safety

A Industrial & Cyber Security

Tune to 530am
For Nanford

Emergency lnformation

- < Py e |y
Long-Term Stewardship / Environmental
Monitoring

Public Safety

A L

Safeguards and Security Industrial & Cyber Security
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HHANFORDS = | Integrated Disposal Facility

IDF Administrative
Support Offices

RCRA Permitting for Cell 2
and Leachate System
Upgrades

Completion of IDF Operations
Footprint Graveling/Leveling IDF Operational Footprint (March 202)

IDF Upgraded Leachate
Collection System Piping
and Covers (Photo of
ERDF Covers with IDF
receiving a similar
upgrade)
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HHANFORDS = | Aging Facility Risk Mitigation

231Z Plutonium Metallurgy Laboratory 224T, Transuranic Storage and Assay 276C Solvent Handling Building
Facility
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HEHANFORDS = | Infrastructure

A Telecommunications
A Power
A Water
A Sewer
A Roads

Fleet Services Sewer System Power
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| 300-296 Waste Site Remediation
HEHANFORDSITE | 324 Building

REA in B-Cell
North

\ e SN
Moving the 15t B-Cell REA into the 324 Bldg.
airlock

Before and Current
s pictures of debris in
W the B-Hot Cell

Remkoving grout from cell floor in the Drilling foundation supports outside of building
mock-up

U.5. DEPARTMENT OF
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Groundwater Operations, Well Decommissioning
THHRANFORDSITE | and Implementation of RODs

A Treat 2.6 billion gallons
A Obtain final Record of Decision
(RODs)

Soil Sampling

o U.5. DEPARTMENT OF



HHANFORDS = | 105KW Fuel Storage Basin Cleanup

Excess equipment in
Basin staged for
removal during Basin
deactivation

Gamma camera being used to characterize debris in the basin Mockup of garnet filter media removal system at MASF
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Artist rendition of the reactor Safe

Secure Enclosure

Aerial view showing proximity of 100K Area to the Columbia River

100K Waste Site Remediation
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THEHANFORDSITZ | Cesium/Strontium Capsules to Dry Storage

Cask Storage System Terminology

Universal Capsule Ory Transfer Systom Transportable Transportable Vurticsl Conerete Cask
Seave (UCS) (o7s) Storage Canlstor Storage Canlister {vee)
Basket {Tsc)

each of elewen

i &
. 3

Cesium/Strontium Capsules Preparing WESF for Capsule
stored at WESF Transfer Operations
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HHANFORDs 2 | ORP FY21 Presi dentoOs

Office of River Protection ($1,258M)

A Provide minimum safe and essential services

A Continue construction, startup and commissioning activities related to DFLAW and its facilities

A Supports Effluent Treatment Facility operations and upgrades to support DFLAW

A Supports 222-S Laboratory operations and upgrades to support tank farms and DFLAW waste samples
A Complete construction and initiate tank-side cesium removal operations using prior year funds

A Complete modifications to AP Double-Shell Tank Farm to provide feed to the tank-side cesium removal
system using prior year funds

A Continue progress toward important cleanup activities required by the Amended Consent Decree and
Tri-Party Agreement

A Perform facility preservation activities for High-Level Waste/Pretreatment facility using prior year funds




HHANFORDS= | ORP Budget Profile

($ in Thousands)

PBS PBS Title FY 2020 FY 2020 FY 2021
Request Enacted Request

ORP-0014 Radioactive Liquid Tank Waste Stabilization and Disposition 677.460 775.000 597 757
ORP-0014 15-D-409, Low-Activity Waste Pretreatment System 0 0 0
ORP-0014A LLW Offsite Disposal 10,000 10,000 0
Tank Farms 687,460 785,000 597,757
ORP-0060 LBL/Direct-Feed LAW 640,000 776,000 609,924
ORP-0060 High-Level Waste Facility 30,000 25.000 0
ORP-0060 Pretreatment Facility 20,000 15,000 0
Waste Treatment and Immobilization Plant (WTP) 690,000 816,000 609,924
ORP-0070 WTP Commissioning 15,000 15,000 50,000
Total Office of River Protection Funding Summary 1,392,460 1,616,000 1,257,681
FY = fiscal year LBL = Low-Activity Waste (LAW) Facility, Balance of Facilities (BOF), and
PBS = project baseline summary Analytical Laboratory (LAB)

LAW = low-activity waste LLwW = low-level waste

U.5. DEPARTMENT OF
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~__, ORP TPA & Consent Decree
HEHANFORO=ITE | \Mjlestones 2021 Status

ORP-0014 M-062-40H  Submit System Plan to Ecology 10/31/2020 On Schedule

ORP-0060 D-00A-07  LAW Facility Construction Substantially Complete 12/31/2020 On Schedule

ORP-0014 M-062-50  Submit to Ecology as a Secondary Document, a Mass 1/30/2021 On Schedule
Balance Flow

ORP-0014 M-090-14  Submit CD-1 for Facility to Store Spent lon Exchange 3/31/2021 On Schedule
Columns Prior to DFLAW

ORP-0014 M-062-45-A Complete Negotiations 6-Months After Last Issuance of 4/30/2021 On Schedule
System Plan

ORP-0014 M-062-33-T01 Complete Construction of Supplemental Treatment 4/20/2021 In Dispute
Vitrification Facility and/or WTP Enhancements

ORP-0014 D-16B-03  Of the 12 SSTs Referred to in B-1 and B-2, Complete 6/30/2021 On Schedule
Retrieval of Tank Wastes in at Least 5

ORP-0014 M-045-91E4 Provide SST Farms Dome Deflection Surveys Every 2 Years 9/30/2021 On Schedule
to Ecology

ORP-0014 M-045-97  Submit to Ecology a WMA Integration Study for WMA A/AX 9/30/2021 On Schedule

as a Primary Document

* OnMarch 24, 2020, the Hanford Site moved to an essential migsitinal operations posture in recognition of increasing C@8bPoncernsWhile the majority of the Hanford Site
workforce continues to telework, there are a limited number of workers reporting to the site to perform activities nedesseiyntain theSitein a safe condition, continuing to protect the
community, region, and the environmemOE and its contractors are engaged in ongoing analysis of work schedule iD@detxontinuing to evaluate the information and COMI®
potential impacts on the Tri Party Agreement (TPA) and, if other actions may be necessary.
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HHANFORDS = | Tank Farm Safe Operations

A Maintain Tank Farms in a safe manner
A Protect the workers, public and the environment

i
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A Continue tank monitoring and tank integrity activities e . M ey Ry
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HHANFORDS = | Maintenance and Infrastructure

A 242-A Evaporator facility repairs

A 222-S Laboratory upgrades

A Replacement of basin covers at the Liquid Effluent Retention
Facility (LERF)

U.5. DEPARTMENT OF
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